




G R E A T P L A C E S

Corridor

Portland • Sherwood • Tigard • Tualatin
Beaverton • Durham • King City
Washington County • ODOT • TriMet • Metro

Light Rail Project Milestones



11/29/2017

Schedule is subject to change.

Progress toward selecting route (LPA)

March	Initial Route Proposal
May	Draft Environmental Impact Statement (DEIS); begin 45-day comment period
July	Steering Committee recommendation
Sept	TriMet Board adoption
Oct	Metro Council adoption

Initial Route Proposal

- FTA requires proposed route for comment
- Developed by staff
- Shared with public mid-March
- Includes design refinements to minimize impacts discovered through DEIS

Initial Route Proposal Principles

- Minimizing private property impacts
- Improving travel time
- Proximity to important destinations
- Safety for all modes of travel
- Efficient, cost-effective transit operations

